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Background
The U.S. Postal Service’s Supply Management organization 
is responsible for approving contracts to acquire goods and 
services. However, the postmaster general and the vice 
president, Supply Management, can delegate contracting 
authority to personnel outside of Supply Management. 

In response to a U.S. Postal Service Office of Inspector General 
report issued in September 2010, the Postal Service revoked 
the majority of its delegations. As of September 2013, the  
Postal Service reported six delegations for marketing, real 
estate, confidentiality, and interagency agreements. Our 
objectives were to determine whether current delegations of 
authority are reasonable and internal controls are adequate.

What The OIG Found
Five of the six delegations were reasonable and contained 
adequate controls over delegation requirements; however, 
internal controls and oversight of the Facilities delegation need 
improvement. Facilities did not require contracting officers 
to meet professional qualifications or establish sufficient 
competition requirements for contracts.  Also, Facilities could 
not identify its active contracts and did not timely submit the 
required annual reports. 

These deficiencies occurred in an environment with no 
separation of duties in the Facilities program office that 
identified the need for services, established contracting policy, 
and secured contracts. 

It would benefit the Postal Service to rescind the delegation and 
transfer the responsibilities for Facilities service contracts to 
the vice president, Supply Management, to ensure consistent 
contracting practices for procuring goods and services.

In addition, during our review we found Postal Service officials 
were not aware that Information Technology personnel executed 
revenue-generating agreements with mail service providers 
without a required delegation. Specifically, officials could not 
locate evidence of a delegation granting authority for personnel 
to sign agreements with service providers who provide address 
quality data to mailers. Without sufficient controls and oversight 
of delegations, the Postal Service is at risk of fraud and waste 
from improper contracting activity, which could harm the  
Postal Service’s brand.

What The OIG Recommended
We recommended the postmaster general rescind the 
delegation to Facilities for service contracts and ensure 
personnel responsible for signing agreements with service 
providers have contracting authority.

Highlights
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Transmittal Letter

August 5, 2014

MEMORANDUM FOR: PATRICK R. DONAHOE 
    POSTMASTER GENERAL AND CHIEF EXECUTIVE 
    OFFICER

    TOM A. SAMRA 
    VICE PRESIDENT, FACILITIES

    

 

FROM:    John E. Cihota 
    Deputy Assistant Inspector General  
      for Finance and Supply Management

SUBJECT:    Audit Report – Delegations of Contracting Authority 
    Outside of Supply Management  
    (Report Number SM-AR-14-007)

This report presents the results of our audit of Delegations of Contracting Authority 
Outside of Supply Management (Project Number 13YG020SM000).

We appreciate the cooperation and courtesies provided by your staff. If you have any 
questions or need additional information, please contact Keshia L. Trafton, director, 
Supply Management and Facilities, or me at 703-248-2100.

Attachment

cc: Corporate Audit and Response Management
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Introduction

This report presents the results of our self-initiated audit of Delegations of Contracting Authority Outside of Supply Management 
(Project Number 13YG020SM000). This audit is a follow-up to our previous audit of delegations of authority.1 Our objectives were 
to determine whether current delegations of authority are reasonable and internal controls are adequate. See Appendix A for 
additional information about this audit.

The U.S. Postal Service’s Supply Management organization is responsible for contracting goods and services; however, the 
postmaster general (PMG) and the vice president (VP), Supply Management, can delegate contracting authority to personnel 
outside of Supply Management. Delegations allow employees to negotiate and execute binding agreements between the  
Postal Service and other entities and establish policies to govern these agreements. 

In response to the U.S. Postal Service Office of Inspector General (OIG) report issued in September 2010, the Postal Service 
revoked the majority of its delegations. As of September 2013, the Postal Service reported six delegations for marketing, real 
estate, confidentiality, and interagency agreements (see Appendix B).

When the OIG issued its report, Facilities was operating under a delegation of authority from the VP, Supply Management, which 
took effect December 23, 2005. The Postal Service revoked that delegation and replaced it with a delegation from the PMG to 
the VP, Facilities, which took effect May 7, 2013. Management stated that Facilities had real estate expertise to execute service 
contracts related to real estate transactions, such as property disposals and leases. During fiscal years (FY) 2012 and 2013, 
Facilities contracted with 196 suppliers for services totaling $9.8 million to support more than 8,400 real estate transactions. The 
contracts included a national contract with CB Richard Ellis Group, Inc. (CBRE).2 During FYs 2012 and 2013, the Postal Service 
paid CBRE $5.4 million.

Conclusion

Five of the six delegations were reasonable and contained adequate controls over delegation requirements. These delegates3 
performed and reported activities within their delegated authority and properly contracted for goods and services through  
Supply Management. However, internal controls and oversight of the Facilities delegation need improvement. 

Facilities did not require COs to meet professional qualifications or establish sufficient competition requirements for contracts.  
Also, Facilities could not identify its active contracts and did not timely submit the required annual reports.

These deficiencies occurred in an environment with no separation of duties in the Facilities program office that identified the need for 
the services, established contracting policy, and secured contracts. We benchmarked against four government agencies and found 
that they delegated real estate authority to departments outside of their procurement departments. Two of the four also authorized 
their real estate COs to contract for goods and services, including real estate services, and required them to follow the same policies 
as the organization’s procurement unit. In contrast, the Postal Service’s Facilities delegation allowed the VP, Facilities, to develop 
contracting policies and procedures for real estate and related services that were separate from those developed by Supply 
Management. 

1  U.S. Postal Service Purchasing Policies (Report Number CA-AR-10-005, dated September 20, 2010).
2  The OIG previously reported in the Contracting of Real Estate Management Services (Report Number SM-AR-13-001, dated June 12, 2013) that Postal Service Facilities 

 officials did not establish a maximum contract value. Also,the Contracting Officer (CO) did not properly approve contract payments, appoint representatives to monitor 
 contract performance, or ensure services were provided. 

3  A person designated to act for or represent another or others.

Findings

Facilities did not require 
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establish sufficient competition 
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not timely submit the required 

annual reports.
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Because of our prior audit work, the Postal Service took action to significantly reduce the number of delegations for goods and 
services; however, it did not improve the oversight of the Facilities delegation as evidenced by the internal control deficiencies with 
managing contracts and late financial reporting. It would benefit the Postal Service to rescind the delegation of authority and 
transfer the responsibilities for Facilities service contracts to the VP, Supply Management, to ensure consistent contracting 
practices for procuring goods and services. 

In addition, our audit revealed Postal Service officials were not aware that Information Technology personnel executed 
revenue-generating agreements with mail service providers without a required delegation. Officials could not provide a 
delegation granting authority for personnel to sign agreements with service providers who provide data to mailers. Without 
sufficient controls and oversight of delegations, the Postal Service is at risk of fraud and waste from improper contracting 
activity, which could harm its brand.

Internal controls and oversight of  
the facilities delegation need improvement 

hover over buttons for more info...
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Facilities’ Internal Controls Over Service Contracts

Internal controls and oversight of  the Facilities delegation need improvement. Specifically, Facilities did not require COs to meet 
professional qualifications or establish sufficient policy requirements for competitive and noncompetitive contracts. Also, Facilities 
could not identify its active contracts and did not timely submit the required annual reports.

Contracting Officer Professional Qualification Standards

The Postal Service did not require Facilities COs to meet professional qualification standards, including annual contract training. 
The Facilities delegation allowed the VP, Facilities, to develop policies and procedures unique to contracts for real estate and 
related services. Prior to 2006, the Postal Service required COs to meet qualification and training standards; however, in 2006 the 
VP, Facilities, created an internal guidance document4 eliminating these requirements. Based on this revised guidance, Facilities 
COs need only meet the general requirements — specifically, COs must be career employees in good standing and have a 
sufficient understanding of Postal Service real estate contracting policies and procedures. In contrast, Supply Management COs 
must meet professional qualifications, including specific experience, education, and training requirements, to obtain and maintain 
contracting authority.5 The level of contract authority assigned to a Supply Management CO is based on years of experience. 
Also, as of July 30, 2007, Supply Management COs must have baccalaureate degrees and completed at least 24 semester hours 
in subjects related to purchasing. Furthermore, Supply Management COs must complete formal purchasing training to obtain 
contracting authority and 21 hours of training annually to maintain this authority. Requiring Facilities COs to meet professional 
qualification standards would decrease the Postal Service’s risk of improper contracting activity.

Competition Requirements 

The VP, Facilities, did not establish sufficient requirements to ensure fair competition in awarding contracts and completion of 
justifications for noncompetitive contracts. For competition of contracts, Handbook RE-1 states that, generally, purchases valued 
at more than $25,000 are made on the basis of adequate competition.6 Further, internal guidance7 states that, under normal 
circumstances, COs should obtain two or three work proposals; however, the handbooks do not specify how to engage in fair 
competition. In contrast, the Postal Service requires Supply Management COs to do a comparative analysis of all proposals and 
rank them (including price proposals), discuss and negotiate with selected suppliers, and determine the best value for the  
Postal Service. In addition, selection committees ensure the process is fair and balanced.

Facilities did not require COs to justify noncompetitive contracts. In contrast, Supply Management requires justifications for contracts awarded 
noncompetitively.8 Not requiring justifications for noncompetitive contracts puts the Postal Service at risk of not receiving best value.

4  Implementing Handbook RE-1 in Postal Real Estate Actions was created from Handbook RE-1, U.S. Postal Service Facilities Guide to Real Property Acquisitions and 
 Related Services.

5  Supplying Principles and Practices, General Practice 7-1, Appointment and Selection of Contracting Officers.
6  Handbook RE-1, Chapter 32, Section 322, Competition.
7  Implementing Handbook RE-1 in Postal Real Estate Actions was created from Handbook RE-1, U.S. Postal Service Facilities Guide to Real Property Acquisitions and 

Related Services.
8 Supplying Principles and Practices, Supplying Practice 2-10.3, Noncompetitive Purchases.

Facilities did not require COs  

to justify noncompetitive 

contracts. 
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Identification of Active Contracts

Facilities could not identify the universe of active contracts. This occurred because Facilities did not require employees to put 
contracts into the electronic Facilities Management System (eFMS).9 In contrast, Supply Management COs must create contracts 
in Supply Management’s data system.10 Also, Facilities personnel did not receive training on how to create and input contracts 
for services in the eFMS. Rather than creating a contract number for each contract, they created separate contract numbers 
each time a contract payment was due. For example, the eFMS detailed 110 active contract numbers for a supplier with just one 
contract. Personnel should have created 110 work orders under one original contract number. In another example, five contracts 
for tax abatement services11 were not in the eFMS. The CO stated that he only put information into the eFMS when payments were 
due and was not aware of any other file maintenance requirements. 

If employees are not required to put contract information into the eFMS and are not trained on how to properly do it, management 
cannot ensure proper contract oversight or accuracy in reporting Facilities contracting activity.

These internal control deficiencies occurred in an environment where there was no separation of duties between the program 
office and contracting activities. The Facilities organization that identified the need for services was also responsible for 
establishing contracting policy and procuring services. We benchmarked against four government agencies and found that they 
delegated real estate authority to departments other than their procurement departments. Two of the four granted their real estate 
COs authority to contract for goods and services, including real estate services; however, the delegations required COs to follow 
the same policies as the organizations’ procurement units. See Table 1.

Table 1: Benchmarking of Real Estate Delegations

Organization
Real Estate 
Delegation

Contract for Real 
Estate Services

Postal Service Yes Yes
Architect of the Capitol Yes No
U.S. Department of the Army1 Yes Yes
U.S. Department of the Navy2 Yes Yes
U.S. General Services Administration 
(GSA) Yes No
Source: OIG analysis. 

1 U.S. Army Family and Morale, Welfare and Recreation Command.

2 Commander, Naval Installation Command.

9  The eFMS database is the official Postal Service record for real property inventory that it uses to manage all property-related projects including acquisitions, disposals,  
 and repairs.

10  Contract Authoring Management System.
11  Services performed by contractors to review the reasonableness of tax assessments for properties leased by the Postal Service and appeal the assessment, if 

 appropriate. In return, the Postal Service pays the contractor a portion of any tax savings realized.
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Oversight of Facilities Delegation 

The VP, Facilities, did not timely submit the required annual financial report for FYs 2011 through 2013. The annual report 
summarizes contractual actions performed under the delegation, including the number and dollar amounts of contracts signed 
during the fiscal year and whether the contracts were awarded competitively or noncompetitively. Facilities personnel stated 
they did not timely submit FY 2011 or FY 2012 reports to Finance, as required by the delegation letter issued by the VP, Supply 
Management, because of reorganization activities within Facilities and Supply Management. Supply Management personnel 
overlooked submission of the report because they were in the process of rescinding other delegations of authority. During our 
audit, Facilities management were still revising the FY 2013 report and had not yet submitted it to the chief operating officer, as 
required by the delegation letter issued by the PMG. If the VP, Facilities, does not file the annual financial report, the real estate 
transactions and contract agreements under the delegation may not receive sufficient oversight. In June 2014, the VP, Facilities, 
submitted the required annual financial reports for FYs 2011 through 2013 to the chief operating officer. 

In 2009, we reported that once the Postal Service delegated contractual authority it did not have adequate controls to ensure 
employees met financial due diligence and principles for guiding the delegations.12 The Postal Service agreed to improve controls; 
however, in 2010, we reported the Postal Service had not improved the controls and a Postal Service official agreed to  
a noncompetitive contract under his delegation for purposes other than what the delegation allowed.13 The official created the  
$1.6 million contract award to pay for a previous unauthorized contractual commitment.14 This action circumvented the appropriate 
contracting process and violated the terms of the delegation. Based on our recommendation, the Postal Service took action 
to significantly reduce the number of delegations for goods and services; however, it did not improve oversight of the Facilities 
delegation as evidenced by the internal control deficiencies with managing contracts and lack of timely financial reporting. 

Due to the internal control deficiencies with Facilities contracts and the continued absence of oversight of delegations of authority, 
it would benefit the Postal Service to rescind the delegation of authority to Facilities and transfer the responsibilities for Facilities 
service contracts to the VP, Supply Management, to ensure consistent contracting practices for procuring goods and services. 
Without sufficient contracting controls and oversight, the Postal Service is at risk of fraud and waste from improper contracting 
activity, which could harm the Postal Service’s brand.

12  Supply Management’s Oversight of Delegations of Authority (Report Number CA-AR-09-005, dated June 1, 2009).
13  U.S. Postal Service Purchasing Policies (Report Number CA-AR-10-005, dated September 20, 2010).
14  An unauthorized contractual commitment occurs when a Postal Service employee who has not been delegated contracting or local buying authority, or who exceeds such 

authority, by his or her actions causes another party to deliver or provide goods or services.
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Oversight of Address Quality Service Agreements
Postal Service officials were not aware that Information Technology personnel executed revenue-generating agreements, called 
Address Quality Service agreements, with mail service providers without a required delegation. Specifically, management could 
not provide evidence of a delegation letter granting authority for Postal Service personnel to sign agreements with service 
providers who pay a license fee for mailing list data.15 These service providers paid a fee for licenses to develop and distribute 
address matching applications and to receive Postal Service change-of-address data, address mailing lists, and correction 
services. The agreements represent the Postal Service generating revenue for provision of services for compensation that is within 
the definition of a contract; therefore, personnel signing the agreements should have proper contracting authority. Postal Service 
personnel signed the agreements as COs’ representatives but did not know who delegated contracting authority to them. 

Postal Service personnel responsible for managing the PMG’s delegations of contracting authority could not locate a current 
delegation and stated they would have to do further research to determine whether one ever existed. Therefore, we are taking the 
position that a delegation letter does not exist and the Postal Service should issue one for this revenue-generating activity. Without 
the delegation of contracting authority, the agreements are not legally binding unless ratified16 by a Postal Service official with 
contracting authority. The OIG is reviewing the sufficiency of the agreements in another audit. 

15  As of January 21, 2014, there were 515 active National Change of Address (NCOA)Link agreements. NCOALink is one of several modules in the NCOA system and is used 
 to help mailers correct their mailing address lists.

16  Ratification is the process of formalizing and approving contracts that have been entered into without authorization. Ratification is not automatic and the employee who 
 causes the ratification may be required to assume some or all of the liability for the contract in addition to other administrative sanctions.
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We recommend the postmaster general and chief executive officer:

1. Rescind the delegation to the vice president (VP), Facilities, for real estate services contracts and transfer the responsibilities 
for these contracts to the VP, Supply Management, to ensure consistent contracting practices for the procurement of goods and 
services. 

2. Establish an interim process to ensure that Facilities timely submits the annual financial report of real estate transactions, as 
required in its delegation letter, until management rescinds the delegation.

3. Determine whether current Address Quality Service agreements should be ratified. 

4. Delegate contracting authority to personnel responsible for signing Address Quality Services agreements.

5. Develop a process to identify contracts and agreements that may not have a delegation of authority.

Management’s Comments
Management agreed with the findings and recommendations 2, 3, 4, and 5; however, management disagreed with 
recommendation 1. Specifically, although management agreed that improvements in the Facilities organization are needed, 
management did not agree that rescinding the delegation to the VP of Facilities is the appropriate way to improve contracting 
practices. Rather, management stated the VP of Facilities is developing a plan, which includes a schedule for implementation of 
corrective actions, to address the OIG’s concerns. The following actions will be addressed by the plan, scheduled to be completed 
by September 23, 2014:

 ■ Review standards and qualifications for COs in other Postal Service areas and develop appropriate standards for issuing and 
maintaining warrants for Facilities’ COs.

 ■ Develop a process for noncompetitive and competitive contracting for real estate services based on the existing policies and 
procedures for competition used by the Postal Service, including those of Supply Management.

 ■ Determine available and appropriate training for Facilities’ personnel to ensure compliance with the improved contracting 
processes to be developed.

In response to recommendation 2, management agreed to establish a process by September 30, 2014, to ensure Facilities timely 
submits the annual financial report of real estate transactions.

In response to recommendation 3, management agreed to review current Address Quality Service agreements and issue 
ratifications as needed. Management’s target implementation date is September 30, 2014.

In response to recommendation 4, management agreed to delegate contracting authority to personnel responsible for signing 
Address Quality Service agreements. Discussions are underway, and management’s target implementation date is  
September 30, 2014.

In response to recommendation 5, management agreed to develop a process by September 30, 2014, that identifies contracts and 
agreements that may not have a delegation of authority. Management stated that discussions are underway between 

Recommendations

We recommend the postmaster 

general rescind the delegation 

to Facilities for service 

contracts and ensure personnel 

responsible for signing 

agreements with service 

providers have  

contracting authority.
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the Postal Service’s Office of General Counsel and Address Management to advance the completion of this recommendation.  

See Appendix C for management’s comments in their entirety.

Evaluation of Management’s Comments
The OIG considers management’s comments responsive to all the recommendations and the corrective actions should resolve the 
issues in the report related to recommendations 2, 3, 4, and 5. 

Regarding management’s response to recommendation 1, we cannot determine whether corrective actions will resolve the related 
issue in the report. Rescinding Facilities’ delegation of authority would be in the best interest of the Postal Service because 
of the internal control deficiencies with Facilities’ contracts and the continued absence of oversight of delegations of authority. 
Nevertheless, developing and implementing the plan to address the concerns provide an opportunity to improve the Facilities 
contracting practices. We emphasize that these actions should be comparable in quality and standards to Supply Management’s 
contracting practices. The recommendation will remain open until the OIG can assess the plan and timeframes for implementation.

Regarding management’s response to recommendation 5, for clarification, we recommend the Postal Service identify any 
contracts and agreements that may not have an appropriate delegation, not just Address Quality Service agreements.

The OIG considers all recommendations significant, and therefore requires OIG concurrence before closure. Consequently, the 
OIG requests written confirmation when corrective actions are completed. These recommendations should not be closed in the 
Postal Service’s follow-up tracking system until the OIG provides written confirmation that the recommendations can be closed.
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Background
The Postal Service’s Supply Management organization is responsible for contracting for the majority of the Postal Service’s 
supplies and services. Federal law17 grants the authority, which states that only the PMG; the VP, Supply Management; COs with 
written statements of specific authority; and others designated in writing have the authority to bind the Postal Service with respect 
to entering into, modifying, or terminating any contract for acquiring property, services, and related purchasing matters.

The PMG and the VP, Supply Management, have used the authority to delegate contracting outside of Supply Management. 
Delegations of contracting authority allow Postal Service employees to negotiate and execute binding agreements between the 
Postal Service and other entities. As of September 2013, the PMG and the VP, Supply Management, have six delegations of 
contracting authority outside of Supply Management.

In response to an OIG report issued in September 2010, the Postal Service revoked all delegations related to purchasing goods 
and services, except for the delegation to the VP, Facilities. That VP continued to have authority to execute service contracts 
related to real estate transactions, such as property disposal and leases. The VP, Supply Management, said the delegation 
remained in place because these contracts are related to real estate transactions, which are outside the expertise of Supply 
Management, and that most of the contracts are for small amounts paid to local vendors for services that are immediately needed. 
During FYs 2012 and 2013, Facilities contracted with 196 suppliers for services totaling $9.8 million to support more than  
8,400 real estate transactions. The contracts include a national contract with CBRE. During FYs 2012 and 2013, the Postal 
Service paid CBRE $5.4 million.

As of September 2013, the PMG and the VP, Supply Management, had five other delegations of authority in place. Those 
delegations are for marketing, confidentiality, and agreements with other federal agencies. 

Objectives, Scope, and Methodology
Our objectives were to determine whether current contracting delegations of authority are reasonable and internal controls are 
adequate.

17  Title 39 Code of Federal Regulations, Section 601.104, Postal Purchasing Authority. 
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To accomplish our objectives, we: 

 ■ Reviewed delegations of authority and interviewed Supply Management personnel; the chief marketing and sales officer, 
executive VP; the VP, Global Business; and the manager, Digital Alliances, to determine whether internal controls were in place 
to track and monitor these requirements.

 ■ Reviewed documentation to determine whether Postal Service officers and VP, Sales, redelegated their authority based on 
their delegation and obtained the names of the individuals receiving the redelegation of authority.

 ■ Interviewed employees in the Postal Service’s Office of General Counsel to determine the office’s role in the delegation 
process.

 ■ Used Accounts Payable Excellence and Enterprise Data Warehouse (EDW)18 reports and traced Marketing, Sales, and 
Facilities transactions to certified invoices and determined whether they were within the scope of their delegations. 

 ■ Reviewed Facilities CO delegations and interviewed 11 COs to verify active real estate contracts, determine qualification and 
training requirements, obtain training records, and ensure performance of duties were within the scope of the delegations. 

 ■ Interviewed the manager, Facilities Information Systems, to gain an understanding of Facilities contracting in the eFMS and 
how COs use the system for contracting for real estate services, payments, real estate transactions, and leases.

 ■ Benchmarked against the Architect of the Capitol, Department of the Army, Department of the Navy, and the GSA to determine 
whether their Facilities delegations were comparable to the Postal Service’s Facilities delegations.

 ■ Reviewed Address Quality Service agreements to determine whether they were signed by Postal Service personnel with 
contracting authority.

We conducted this performance audit from March 2013 through August 2014,19 in accordance with generally accepted government 
auditing standards and included such tests of internal controls as we considered necessary under the circumstances. Those 
standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for 
our findings and conclusions based on our audit objectives. We discussed our observations and conclusions with management on 
June 6, 2014, and included their comments where appropriate.

We assessed the reliability of computer-generated data in the eFMS and EDW to source documentation to verify compliance 
with delegations and validate contract award information. As part of our assessment, we determined that we could not rely on 
data in eFMS to identify the universe of active contracts; however, we determined the eFMS data we used for reviewing contract 
payments were sufficiently reliable for the purposes of this report. 

18  The EDW provides a single repository for managing the Postal Service’s corporate data assets.
19  The OIG suspended the audit from October 1 to 16, 2013, because of the federal government shutdown.
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Prior Audit Coverage
The OIG issued Contracting of Real Estate Management Services (Report Number SM-AR-13-001, dated June 12, 2013), which 
concluded that Postal Service Facilities officials should improve oversight to mitigate inherent risks associated with the CBRE 
contract. Specifically, there are conflict of interest concerns and no maximum contract value. In addition, the CO did not properly 
approve contract payments, appoint CO representatives to monitor contract performance, or ensure services were provided. As a 
result, it is difficult for the Postal Service to determine whether the outsourcing effort has been or will be effective in reducing costs. 
Management agreed with our recommendations to establish a reasonable maximum contract value based on historical budgets 
and designate COs’ representatives and specify their duties to monitor contract performance and approve payments.
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Delegator/Delegate
Redelegations 

Issued
Authority Allowed  

Per Delegation Letter

PMG Delegations
Chief Marketing and Sales Officer, 
Executive VP 21 Promotional and revenue-generation 

agreements.

VP, Global Business 3 International promotional and revenue-
generation agreements.

VP, Facilities 74 Real estate and related services contracts.

President, Digital Solutions2 1 Growth opportunity agreements for digital 
electronic commerce.

VP, Supply Management Delegations

All Officers 67
Nondisclosure agreements3 (NDA) and 
interagency agreements. The authority can 
be redelegated to Postal Career Executive 
Service (PCES) direct reports.

VP, Sales 14
Redelegation of authority to PCES direct 
reports to sign NDAs within the functional 
area.

Source: OIG analysis of delegation of authority letters provided by the Postal Service.

1 The chief marketing and sales officer, executive VP, redelegated authority to the VP, Channel Access. In addition, the VP, Channel Access, redelegated 
the authority to the 81 district managers to execute no-fee licensing agreements between the Postal Service and retailers that offer package shipping and 
related services.

2 The PMG issued the delegation to the president, Digital Solutions, who retired. Before retiring, he redelegated the authority to the manager, Digital 
Alliances, on February 1, 2013, and this delegation remained active.

3 NDAs protect the interest of both parties when business imperatives require mutual sharing of sensitive business information.
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Appendix C:  
Management’s Comments
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Contact Information
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Outside of Supply Management 
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Contact us via our Hotline and FOIA forms, follow us on social 
networks, or call our Hotline at 1-888-877-7644 to report fraud, waste 

or abuse. Stay informed.

1735 North Lynn Street  
Arlington, VA  22209-2020 

(703) 248-2100

http://www.uspsoig.gov
http://www.uspsoig.gov/form/new-complaint-form
http://www.uspsoig.gov/form/foia-freedom-information-act
https://www.facebook.com/oig.usps
https://twitter.com/OIGUSPS
http://www.youtube.com/oigusps
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